

HUNTS CREEK BRIDGE Work schedule 20 January 2025 to March 2026

For more information - City of Parramatta Customer Service Centre - 1300 617 058 or email HuntsCreekBridge@cityofparramatta.nsw.gov.au

For out of hours or urgent construction program issues, call **Abergeldie Project Team** on **0400 374 779**, or email <u>huntscreekbridge@abergeldie.com</u>

For live traffic updates - visit livetraffic.com (from 20 January 2025).

Work dates	Work hours and	Duration	Traffic
	activities		changes/impacts
January 2025			
Full week of nightwork	8pm to 5am.	Up to four (4) nights a	Lane closures on North
	Signage installed.	week.	Rocks Road, Windsor
Monday 20 January	Saw cutting small		Road and Church Street
2025 to Thursday 23	trenches in road.	Expect delays.	leading into the
January 2025.	North Rocks Road will		intersection of these
Expect delays.	be reinstated by 5am.	Allow extra travel time.	roads.
Allow extra travel time.			
			Two-way traffic flow will be maintained.

Work dates	Work hours and	Duration	Traffic
	activities		changes/impacts
January 2025			
Full week of nightwork continued Monday 20 January 2025 to Thursday 23 January 2025. Expect delays. Allow extra travel time.	8pm to 5am. Signage installed. Saw cutting small trenches in road. North Rocks Road will be reinstated by 5am.	Up to four (4) nights a week. Expect delays. Allow extra travel time.	On Wednesday 22 January, only one (1) lane will be open on North Rocks Road, Windsor Road and Church Street leading to the intersection of these roads. On other nights, targeted lane closures will take place, different lanes may be closed throughout the evening. Traffic controllers will be in place managing traffic in both directions. Digital message boards will be installed advising of the lane closures. Expect delays. Allow extra travel time.
February 2025			
First weekend closure Friday 7 February 2025 to Monday 10 February 2025. Expect delays. Allow extra travel time.	24hrs starting 8pm Friday until 5am Monday. Drilling, excavation and placement of foundation piles. Management of stockpile material. Extra truck movements to and from Bourke Street compound.	Full weekend of two (2) day and three (3) night shifts.	Full closure of North Rocks Road between Windsor Road / Church Street and Woolworths' driveway. Detours will be in place. Motorists will be able to travel south along North Rocks Road. Motorists will be able to turn right into

Work dates	Work hours and activities	Duration	Traffic changes/impacts
February 2025	detivities		changes/impacts
First weekend closure continued Friday 7 February 2025 to Monday 10 February 2025. Expect delays. Allow extra travel time	24hrs starting 8pm Friday until 5am Monday. Drilling, excavation and placement of foundation piles. Management of stockpile material. Installation of road plates over work area. North Rocks Road will be reinstated by 5am on Monday.	Full weekend of two (2) day and three (3) night shifts.	Woolworths at The Mills Shopping Centre. Customers must exit left out of Woolworths (no right turn). Buses - access will be facilitated for buses turning right into North Rocks Road from Church Street. Access provided for buses turning left onto Church Street from North Rocks Road. Increased truck movements to and from the laydown area, (compound) on Bourke Street. Expect delays. Allow extra travel time.
Two (2) months of nightwork Monday 17 February 2025 to Thursday 17 April 2025.	8pm to 5am each evening. Under-boring for utility relocation and reconnections. Excavation of North Rocks Road. North Rocks Road will be reinstated by 5am each day.	Up to five (5) night shifts per week.	Road access maintained in both directions by traffic controllers. Traffic control in place at Woolworths' driveway to ensure access in and out. Increased truck movements to and from the laydown area (compound) on Bourke Street.

Work dates	Work hours and	Duration	Traffic
	activities		changes/impacts
April 2025			
Second weekend closure (dates to be confirmed). Full closure of North Rocks Road between Windsor Road / Church Street and Woolworths' driveway. Detours will be in place. Expect delays. Allow extra travel time.	24hrs starting 8pm Friday until 5am Monday. Drilling, excavation and placement of additional foundation piles. Management of stockpile material. Road will be reinstated by 5am on Monday.	Full weekend of two (2) day and three (3) night shifts.	Full closure of North Rocks Road between Windsor Road / Church Street and Woolworths' driveway. Detours will be in place. Refer to map on Council's website. Motorists will be able to travel south along North Rocks Road and turn right into Woolworths at The Mills Shopping Centre. Customers will exit left out of Woolworths. No right turn. Increased truck movements to and from the laydown area (compound) on Bourke Street. Buses - access will be facilitated for buses turning right into North Rocks Road from Church Street. Access provided for buses turning left onto Church Street from North Rocks Road. Expect delays. Allow extra travel time.

Work dates	Work hours and	Duration	Traffic
	activities		changes/impacts
May 2025			
Third weekend closure	24hrs starting 8pm	Full weekend of two (2)	Full closure of North
May 2025 (dates to be confirmed). Full closure of North	Friday until 5am Monday. Approach slabs and abutment installation.	day and three (3) night shifts.	Rocks Road between Windsor Road / Church Street and the Woolworths' driveway, The Mills Shopping
Rocks Road between Windsor Road / Church	Management of		Centre.
Street and the Woolworths' driveway.	stockpile material. Increased truck		Detours will be in place.
Detours will be in place.	movements to and from the Bourke Street		Motorists will be able to travel along North Rocks Road and turn
Expect delays.	compound. North Rocks Road will		right into Woolworths at The Mills Shopping
Allow extra travel time.	be reinstated by 5am on Monday.		Centre.
			Customers will exit left out of Woolworths. No right turn.
			Buses - access will be facilitated for buses turning right into North Rocks Road from Church Street. Access provided for buses turning left onto Church Street from North Rocks Road.
			Increased truck movements to and from the laydown area (compound) on Bourke Street.
			Expect delays.
			Allow extra travel time.

Work dates	Work hours and activities	Duration	Traffic changes/impacts
May 2025	detivities		changes/impacts
Fourth weekend closure May/June (dates to be confirmed). Full closure of North Rocks Road between Windsor Road / Church Street and the Woolworths' driveway. Detours will be in place. Detours in place. Refer to the map on Council's website. Expect delays. Allow extra travel time.	24hrs starting 8pm Friday until 5am Monday Demolition of the western end of culvert. Reshaping a portion of Hunts creek and lining with a thin layer of rock to protect the creek banks and bed from erosion. Placement of precast planks to form part of the bridge. Management of stockpile material. Increased truck movements to and from the Bourke Street compound. North Rocks Road will be reinstated by 5am on Monday.	Full weekend of two (2) day and three (3) night shifts.	Full closure of North Rocks Road between Windsor Road / Church Street and the Woolworths' driveway, The Mills Shopping Centre. Detours will be in place. Refer to map. Motorists will be able to travel south along North Rocks Road and turn right into Woolworths a The Mills Shopping Centre. Customers will exit left out of Woolworths. No right turn. Buses - access will be facilitated for buses turning right into North Rocks Road from Church Street. Access provided for buses turning left onto Church Street from North Rocks Road. Increased truck movements to and from the laydown area (compound) on Bourke Street. Expect delays. Allow extra travel time.

Work dates	Work hours and activities	Duration	Traffic changes/impacts
June 2025			<i>J</i>
Stage 1 One month closure of North Rocks Road (north bound). June 2025 – July 2025 (dates to be confirmed). Detours will be in place. Expect delays. Allow extra travel time.	Monday to Friday 7am to 5pm and Saturdays 8am to 1pm, with some nightwork from 9pm to 5am as required. Construction of the western bridge deck. Asphalting, line marking, and utility connections.	One (1) month. Predominantly standard working hours – Monday to Friday 7am to 5pm and Saturday 8am to 1pm.	Motorists will still be able to travel south along North Rocks Road and through to Church Street and Windsor Road, as well as turn right into Woolworths at The Mills Shopping Centre. Customers will exit left out of Woolworths. No right turn. Buses - access will be facilitated for buses turning right into North Rocks Road from Church Street. Access provided for buses turning left onto Church Street from North Rocks Road. Expect delays. Allow extra travel time.
Stage 2 July 2025 – February 2026 (dates to be confirmed). North Rocks Road is open to traffic. One (1) lane in both directions. Expect delays. Allow extra travel time.	Monday to Friday 7am to 5pm and Saturdays 8am to 1pm. Nightshifts and weekend work (dates to be confirmed). Work on the eastern side of the bridge that will include pilling, demolition, excavation.	Eight (8) months predominantly standard working hours, Monday to Friday 7am to 5pm and Saturdays 8am to 1pm.	North Rocks Road is open to traffic. One (1) lane in both directions. No detour is in place. Expect delays. Allow extra travel time.

Work dates	Work hours and activities	Duration	Traffic changes/impacts
June 2025			
Stage 2 continued July 2025 – February 2026 (dates to be confirmed). North Rocks Road is open to traffic. One (1) lane in both directions. Expect delays. Allow extra travel time.	Reshaping of Hunts creek and lining with a thin layer of rock to protect the creek banks and bed from erosion. Utility relocation. Construction of bridge deck and asphalting.	Eight (8) months predominantly standard working hours, Monday to Friday 7am to 5pm and Saturdays 8am to 1pm.	North Rocks Road is open to traffic. One (1) lane in both directions. No detour is in place. Expect delays. Allow extra travel time.
Stage 3 February 2026 – March 2026 (dates to be confirmed). Expect delays. Allow extra travel time.	Monday to Friday 7am to 5pm and Saturdays 8am to 1pm. Nightshifts and weekend work. Finalisation of bridge and footpath. Reinstatement of utility work and driveways. Line marking and site clean-up. Project completion and opening of North Rocks Road.	Two (2) months predominantly standard working hours, Monday to Friday 7am to 5pm and Saturdays 8am to 1pm. North Rocks Road will be reinstated by 5am each day.	Traffic maintained in both directions by traffic controllers. Traffic control in place at Woolworths' driveway to ensure access in and out. Increased truck movements to and from the laydown area (compound) on Bourke Street. Expect delays. Allow extra travel time.