

PROJECT UPDATE JOHN WEARN RESERVE

October 2019



Proposed tree planting - Pin Oak (pictured)

i PROJECT OVERVIEW

The Contractor has progressed with Site Establishment, including setting up temporary fencing and protecting existing trees. Demolition has also commenced, with Council staff supervising tree removal onsite to salvage trunks and branches that will be reused in the nature play playground.

t TREE PLANTING

Trees are currently being removed onsite in order to make way for the new carpark. Council will be planting 100 additional trees which will be a mixture of both exotic, deciduous and native tree species. Additional garden bed planting is proposed throughout the park including almost 26,000 new plants.

P PARKING CHANGES

The existing carpark will be retained to enable parking for the childcare centre, and in the meantime the new carpark will be constructed. These works are due to begin on 8/10/19 with an anticipated completion date of early November 2019. Temporary paths will be constructed from the new carpark to the existing pathway on Balaka Drive, as well as from Balaka Drive to the entrance of the childcare centre to ensure safety is maintained and minimise impact on the childcare centre during construction.

WE ARE HERE
DEMOLITION AND EARTHWORKS

PROJECT START

10%

PROJECT COMPLETION

