



HUNTS CREEK BRIDGE

Work schedule 20 January 2025 to March 2026

April 2025 update

For more information, call City of Parramatta Customer Service Centre on 1300 617 058 and ask for the Hunts Creek Bridge project team, or email HuntsCreekBridge@cityofparramatta.nsw.gov.au

For out of hours or urgent construction program issues, call the Abergeldie Project Team on 0400 374 779, or email hunts creekbridge@abergeldie.com

For live traffic updates - visit [livetraffic.com](https://www.livetraffic.com)

Work dates	Work hours and activities	Duration	Traffic changes/impacts
Nightwork extended program April to June 2025			
Due to unexpected finds, the nightwork program, originally ending in April, has been extended. Expect delays. Allow extra travel time.	Work: 8pm to 5am. Signage installed. Traffic controllers. North Rocks Road will be reinstated to normal traffic flow by 5am each day.	Up to five (5) nights a week. Expect delays. Allow extra travel time.	Lane closures on North Rocks Road, Windsor Road and Church Street leading into the intersection of these roads. Two-way traffic flow will be maintained.

Work dates	Work hours and activities	Duration	Traffic changes/impacts
Weekend closures June & July 2025			
Three (3) weekend closures, previously scheduled for April & May, are now scheduled to take place in June & July. Closures are subject to the completion of nightwork. Dates to be confirmed. Further updates to be provided. Full closure of North Rocks Road between Windsor Road / Church Street and Woolworths' driveway. Detours in place. Refer to the map on Council's website. Expect delays. Allow extra travel time	24hrs starting 8pm Friday until 5am Monday. Drilling, excavation and placement of additional foundation piles. Management of stockpile material. Relocation and reconnection of utilities. North Rocks Road will be reinstated to normal traffic flow by 5am each day.	Full weekend of two (2) day and three (3) night shifts. North Rocks Road to be reinstated to normal traffic flow by 5am Monday.	Full closure of North Rocks Road between Windsor Road / Church Street and Woolworths' driveway. Detours will be in place. Refer to map on Council's website. Motorists will be able to travel south along North Rocks Road and turn right into Woolworths at The Mills Shopping Centre. Customers will exit left out of Woolworths. No right turn. Increased truck movements to and from the laydown area (compound) on Bourke Street are expected. Bus access will be facilitated for buses through the construction site throughout the entire Hunts Creek Bridge replacement program. Expect delays. Allow extra travel time.

Work dates	Work hours and activities	Duration	Traffic changes/impacts
One month closure August/September 2025			
Stage 1 One month closure of North Rocks Road (north bound). The construction program is subject to the completion of nightworks in June. Dates will be confirmed in further updates. Detours will be in place. Expect delays. Allow extra travel time.	Monday to Friday 7am to 5pm and Saturdays 8am to 1pm, with some nightwork from 9pm to 5am as required. Construction of the western bridge deck. Asphalting, line marking, and utility connections.	One (1) month. Dates to be confirmed. Predominantly standard working hours: Monday to Friday 7am to 5pm. Saturday 8am to 1pm.	Motorists will still be able to travel south along North Rocks Road and through to Church Street and Windsor Road, as well as turn right into Woolworths at The Mills Shopping Centre. Customers will exit left out of Woolworths. No right turn. Buses - access will be provided for buses through the construction site for the entire Hunts Creek Bridge replacement program. Expect delays. Allow extra travel time.
Stage 2 September 2025 – February 2026 (dates to be confirmed). The construction program is subject to the completion of nightworks in June. North Rocks Road is open to traffic. One (1) lane in both directions. Expect delays. Allow extra travel time.	Monday to Friday 7am to 5pm and Saturdays 8am to 1pm. Nightshifts and weekend work (dates to be confirmed). Work on the eastern side of the bridge that will include pilling, demolition, excavation.	Eight (8) months predominantly standard working hours, Monday to Friday 7am to 5pm and Saturdays 8am to 1pm.	North Rocks Road is open to traffic. One (1) lane in both directions. No detour is in place. Expect delays. Allow extra travel time.

Work dates	Work hours and activities	Duration	Traffic changes/impacts
August/September 2025			
Stage 2 continued July 2025 – February 2026. Dates to be confirmed. The construction program is subject to the completion of nightworks in June. Further updates to be provided. North Rocks Road is open to traffic. One (1) lane in both directions. Expect delays. Allow extra travel time.	Reshaping of Hunts creek and lining with a thin layer of rock to protect the creek banks and bed from erosion. Utility relocation. Construction of bridge deck and asphaltting.	Eight (8) months predominantly standard working hours. Monday to Friday 7am to 5pm. Saturdays 8am to 1pm.	North Rocks Road is open to traffic. One (1) lane in both directions. No detour is in place. Expect delays. Allow extra travel time.
Stage 3 February 2026 – March 2026 (dates to be confirmed). The construction program is subject to the completion of nightworks in June. Further updates will be provided once the program is confirmed. Expect delays. Allow extra travel time.	Monday to Friday 7am to 5pm and Saturdays 8am to 1pm. Nightshifts and weekend work may be required. Finalisation of bridge and footpath. Reinstatement of utility work and driveways. Line marking and site clean-up. Project completion and opening of North Rocks Road.	Two (2) months predominantly standard working hours, Monday to Friday 7am to 5pm and Saturdays 8am to 1pm. Should nightworks be required, North Rocks Road will be reinstated by 5am each day.	Traffic maintained in both directions by traffic controllers. Traffic control in place at Woolworths' driveway to ensure access in and out. Increased truck movements to and from the laydown area (compound) on Bourke Street expected. Expect delays. Allow extra travel time.