



HUNTS CREEK BRIDGE

Work schedule 20 January 2025 to March 2026

July 2025 update

For more information, call City of Parramatta Customer Service Centre on 1300 617 058 and ask for the Hunts Creek Bridge project team, or email HuntsCreekBridge@cityofparramatta.nsw.gov.au




For out of hours or urgent construction program issues, call the Abergeldie Project Team on 0400 374 779, or email huntscreekbridge@abergeldie.com Visit livetraffic.com for updates.

Work dates	Work hours and activities	Duration	Traffic changes/impacts
North Rocks Road weekend closure – 11 to 14 July 2025			
<p>The first full weekend closure of North Rocks Road for this stage of the project is from</p> <p>8pm Friday 11 July to 5am Monday 14 July.</p>	<p>Starting 8pm Friday 11 July until 5am Monday 14 July.</p> <p>Drilling, excavation and placement of additional foundation piles.</p> <p>Management of stockpile material.</p>	<p>Full weekend of two (2) day and three (3) night shifts.</p> <p>North Rocks Road to be reinstated to normal traffic flow by 5am Monday 14 July.</p>	<p>Full closure of North Rocks Road between Windsor Road / Church Street and Woolworths' driveway at The Mills shopping centre.</p> <p>Detours will be in place. Refer to map on Council's website.</p>

Work dates	Work hours and activities	Duration	Traffic changes/impacts
North Rocks Road weekend closure – July/August (dates to be confirmed)			
<p>The next weekend closure is anticipated for late-July/August. Dates to be confirmed.</p> <p>Full closure of North Rocks Road between Windsor Road / Church Street and the Woolworths' driveway at The Mills shopping centre.</p> <p>Detours in place via Pennant Hills Road, James Ruse Drive and Cumberland Highway. Refer to the map on Council's website.</p> <p>Closures are subject to the successful completion of planned works earlier in the schedule.</p> <p>The program is also subject to approval from Transport for NSW.</p> <p>Additional weekend closure dates to be confirmed.</p> <p>Further updates will be provided.</p>	<p>Starting 8pm Friday 11 July until 5am Monday 14 July.</p> <p>North Rocks Road will be reinstated for normal use by 5am Monday 14 July.</p>	<p>Full weekend of two (2) day and three (3) night shifts.</p> <p>North Rocks Road will be reinstated for normal use by 5am Monday 14 July.</p> <p>Late-July/August dates to be confirmed.</p>	<p>Motorists will be able to travel south along North Rocks Road and turn right into the Woolworths' driveway at The Mills shopping centre.</p> <p>Customers will exit left out of the shopping centre. No right turn.</p> <p>Increased truck movements to and from the laydown area (compound) on Bourke Street are expected.</p> <p>Bus and emergency service vehicle will be provided access through the construction site, in both directions throughout the entire Hunts Creek Bridge replacement program.</p> <p>Avoid the area if you can.</p> <p>Expect delays.</p> <p>Allow extra travel time.</p>

Work dates	Work hours and activities	Duration	Traffic changes/impacts
Nightworks extended program – late-July August 2025 (dates to be confirmed)			
<p>Dates to be confirmed.</p> <p>Due to unexpected finds, a new two-week program of nightworks will be scheduled for late-July/August</p> <p>Traffic controllers will maintain two-way traffic flow.</p> <p>The work schedule is dependent upon the successful completion of planned works earlier in the program and subject to approval from Transport for NSW.</p>	<p>To be confirmed. Work is anticipated to take place between 8pm to 5am.</p> <p>Work focus on essential utility cut-covers including Telstra upgrades, and final cut-over activities by Sydney Water including chlorination to disinfect the newly-installed water mains to ensure water is safe to drink.</p> <p>Jemena will also relocate the gas mains.</p>	<p>Dates and duration to be confirmed.</p> <p>Expected program length is two (2) weeks with work 8pm to 5am up to four (4) nights a week.</p> <p>North Rocks Road will be reinstated for normal use by 5am each day.</p>	<p>Lane closures on North Rocks Road and potential closures on Windsor Road and Church Street leading into the intersection of these roads.</p> <p>Signage in place. Traffic controllers will maintain two-way traffic flow.</p> <p>Expect delays.</p> <p>Allow extra travel time.</p>
Stage 1: one month closure late-2025 (dates to be confirmed)			
<p>One month closure of North Rocks Road (north bound). Detours in place.</p> <p>Dates will be confirmed in further updates.</p> <p>The construction program is subject to the successful completion of planned works earlier in the schedule, and subject to approval from Transport for NSW.</p>	<p>Work Monday to Friday 7am to 5pm and Saturdays 8am to 1pm.</p> <p>Nightwork from 8pm to 5am if required.</p> <p>Construction of the western bridge deck. Asphaltting, line marking, and utility connections.</p>	<p>One (1) month closure of North Rocks Road.</p> <p>Dates to be confirmed.</p> <p>The program is subject to completion of earlier planned works and approval from Transport for NSW.</p>	<p>Northbound lanes on North Rocks Road will be closed from the intersection of Church Street/Windsor Road to the The Mills shopping centre. Detours will be in place.</p> <p>Motorists will be able to travel south along North Rocks Road through the construction site to Church Street and Windsor Road.</p>

Work dates	Work hours and activities	Duration	Traffic changes/impacts
Stage 1 continued: one month closure late-2025 (dates to be confirmed)			
<p>Late-2025 (dates to be confirmed). One month closure of North Rocks Road (north bound).</p> <p>Detours will be in place.</p> <p>The works schedule is subject to the successful completion of planned works earlier in the program and approval from Transport for NSW.</p> <p>Dates to be confirmed in further updates.</p>	<p>Monday to Friday 7am to 5pm and Saturdays 8am to 1pm.</p> <p>Nightwork from 9pm to 5am if required.</p> <p>Construction of the western bridge deck. Asphaltting, line marking, and utility connections.</p> <p>Dates and work hours to be confirmed.</p>	<p>One (1) month closure of North Rocks Road.</p> <p>Dates to be confirmed.</p> <p>The works program is subject to the successful completion of planned earlier works and approval from Transport for NSW.</p>	<p>Motorists will be able to travel south along North Rocks Road and turn right into the Woolworths' driveway at The Mills shopping centre.</p> <p>Access will be provided for buses and emergency service vehicles through the construction site (in both directions) during the entire Hunts Creek Bridge replacement program.</p> <p>Avoid the area if you can.</p> <p>Expect delays.</p> <p>Allow extra travel time.</p>
Stage 2: September 2025 to February 2026 (dates to be confirmed)			
<p>September 2025 to February 2026 (dates to be confirmed).</p> <p>Work will focus on the eastern side of the bridge and will include pilling, demolition, and excavation. Work on Hunts Creek will also begin</p>	<p>Monday to Friday 7am to 5pm and Saturdays 8am to 1pm.</p> <p>Potential nightworks and weekend work (to be confirmed).</p> <p>Work will focus on the eastern side of the bridge.</p>	<p>Dates and duration to be confirmed.</p> <p>Further updates to be provided.</p> <p>The works program is subject to the successful completion of planned earlier works and approval from Transport for NSW.</p>	<p>In Stage 2, North Rocks Road is open to traffic.</p> <p>One (1) lane in both directions.</p> <p>No detours in place.</p> <p>Expect some delays.</p> <p>Allow extra travel time.</p>

Work dates	Work hours and activities	Duration	Traffic changes/impacts
Stage 3: February 2026 to March 2026 (dates to be confirmed).			
<p>The construction program is subject to the successful completion of planned works earlier in the schedule and subject to approval from Transport for NSW.</p> <p>Work is likely to take place during standard construction hours Monday to Friday 7am to 5pm and Saturday 8am to 1pm.</p> <p>(Dates to be confirmed).</p> <p>The construction program is subject to the successful completion of planned works earlier in the schedule and approval from Transport for NSW.</p> <p>Further updates will be provided once the program is confirmed.</p>	<p>Reshaping of Hunts Creek and lining with a thin layer of rock to protect the creek banks and bed from erosion will also begin.</p> <p>Utility relocation.</p> <p>Construction of bridge deck and asphaltting.</p> <p>Monday to Friday 7am to 5pm and Saturdays 8am to 1pm.</p> <p>Nightshifts and weekend work may be required.</p> <p>Finalisation of bridge and footpath.</p> <p>Reinstatement of utility work and driveways.</p> <p>Line marking and site clean-up.</p> <p>Project completion and opening of North Rocks Road.</p>	<p>Dates and duration to be confirmed.</p> <p>Further updates to be provided.</p> <p>Two (2) months predominantly standard working hours.</p> <p>Monday to Friday 7am to 5pm and Saturdays 8am to 1pm.</p> <p>Should nightworks be required, North Rocks Road will be reinstated for normal use by 5am each day.</p>	<p>Traffic maintained in both directions by traffic controllers.</p> <p>Traffic control in place at The Mills driveway to ensure access in and out of the shopping centre.</p> <p>Increased truck movements to and from the laydown area (compound) on Bourke Street expected.</p> <p>Expect some delays.</p> <p>Allow extra travel time.</p>
<div>  <p>Australian Government BUILDING AUSTRALIA</p> </div> <div>  <p>NSW GOVERNMENT</p> </div> <div>  <p>CITY OF PARRAMATTA</p> </div>			